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1. In accordance with Master Contract NAS5-98144, C.7, Technology Refreshment Process, the
technology refreshment services referenced below is hereby incorporated into this Delivery
Order at a fixed price of $73,018.67 These infrastructure upgrades were previously approved
through the “Fast Track” approval process.

SWR #

Subject

Date of FT
Approval

Amount

10AF 0048 00 Rev 01

Install (1) 48-strand multimode and (1) 48
strand singlemode fiber cable from room 112 to
room 116 in B1201 to support CCTV for

NASA

9/25/03

$15,311.76

5400 3N26 00

Install Cat3, Cat6 RG6 coax, 1-pair audio wire
and fiber cable from Projection Booth, B1200 to
north curbside of B1200 in support of satellite
uplink truck

9/29/03

$8,358.37

5400 3N56 00

Install Cat6 and Cat3 wiring in new addition of
B2120 to support networks and telephones for
NASA

9/25/03

$8,746.55

DB00 0371 00

Install (2) duplex singlemode fiber cables from
room 339A to room 241 in B1100 for NDBC

10/28/03

2,065.42

NJOO L3AP 00

Install (1) 36-port analog card into PointSpan in
B1002 to support NAVOCEANO changeover to
analog phones from current digital phones on
1% floor

9/29/03

$7,246.04

NJOO L3AQ 00

Install duplex multimode fiber cable to various
rooms in B1002 to support networks for
NAVOCEANO

9/25/03

$15,751.84

P203 3N50 00

Install GFE Cisco 6509 replacing existing
Cabletron Smart Switch 6000 in B4010 for
NASA

9/29/03

$4,306.14

P203 3N55 00

Remove communication wiring (except for
telephone jacks on outer walls) unaffected by
building modification room S170A area, B1100
in preparation of new Navy Exchange store

9/25/03

$3,948.55

P203 4212 F2

Install duplex fiber cable from room C101 to
room C116 in B1100 to support VITS for
NASA

10/28/03

$808.83

P203 4212 F3

Attendance of one System Administrator at
Cisco training course “Cisco Works for
LAN/WAN Enterprise Management (CWENT)”
in Dallas TX

10/28/03

$5,780.76

XJCY 4491 00

Install 689 telephone number from B1201 to
GM&R trailer located at west end of B1100S for
NASA

10/28/03

$694.41

TOTAL

$73,018.67
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2. SWR 10AF 0048 00 Rev 01
The contractor shall provide the labor (including, but not limited to, engineering, configuration
management, user coordination/scheduling, wiring/cabling and equipment installation)
necessary to install (1)) 48 strand multimode and (1) 48-strand singlemode fiber cable from
room 112 to room 116 in B1201 to support CCTV for NASA as identified in OAO proposal
dated September 10, 2003.

a. The contractor shall perform the following tasks:

(1)

(2)
®3)

(4)

(5)
(6)

(7)

Install (1) 48-strand plenum multimode and (1) 48-strand plenum singlemode fiber
cable from room 112 to room 116 in B1201.

Install (1) 144-port LGX in room 112 and (1) in room 116.

Install (1) pack of 1200ST panels and (48) A3000 singlemode couplers and (48)
A2000 multimode couplers in room 112 and (1) in room 116.

Terminate fibers into ST connectors on both ends and place in the LGX panels that
were installed in item (2) above.

Test and label both cables at both ends.

Provide OAO with redline drawing showing route taken and cable number so that
drawings can be updated.

Provide fiber jumpers to OAO so that they can make cross connect to different
buildings.

b. The contractor shall provide the following material:

(1)
(2)
(3)
(4)
(5)
(6)
(7)
(8)
(9)
(10)
(11)
(12)
(13)
(14)
(15)
(16)
(17)
(18)
(19)

175 feet Corning Mc Plenum48 SM(370-948-SMODE-48)
175 feet Corning Mic lenum 48 MM (370-949-FD?DI-48)
192 each cool cure consumables (142172)

96 each P3020A-C-125 singlemode ST connectors (157475)
96 each A3000 singlemode ST couplers (184326)

96 each P2020C-C-125 multimode ST connectors (170290)
96 each A2000 multimode ST couplers (184324)

2 each LST1U-144/9 termination shelf (172178)

2 packs 1200ST panels (178743)

1-meter duplex SM fiber ST/ST jumper (151986)

2-meter duplex SM fiber ST/ST jumper (151987)

3-meter duplex SM fiber ST/ST jumper (151988)

4-meter duplex SM fiber ST/ST jumper (1IFSMD-2277-4M)
5-meter duplex SM fiber ST/ST jumper (151989)

3-meter duplex MM fiber ST/ST jumper (129351)

4-meter duplex MM fiber ST/ST jumper (173135)

5-meter duplex MM fiber ST/ST jumper (129352)

6-meter duplex MM fiber ST/ST jumper (199444)

8-meter duplex MM fiber ST/ST jumper (199445)

c. Schedule: The completion of this effort shall be ten (10) weeks after “Fast Track”
approval.

3. SWR 5400 3N26 00
The contractor shall provide the labor (including, but not limited to, engineering, configuration
management, user coordination/scheduling, wiring/cabling and equipment installation)
necessary to install Cat3, Caté RG6 coax, 1 pair audio wire and fiber cable from the Projection
Booth, B1200, to north curbside of B1200 in support of satellite uplink truck as identified in
OAO proposal dated May 31, 2003.
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contractor shall perform the following tasks:

Install (6) 4-pair Cat3 wires from room 204D out thru existing conduit to room 204E
and then thru new conduit to new weatherproof box placed by other contractor to
curbside.

Install (6) 4-pair Cat5 wires from room 204D out thru existing conduit to room 204E
and then thru new conduit to new weatherproof box placed by other contractor to
curbside.

Install (4) 1-pair shielded wires from room 204B out thru existing conduit to room
204E and then thru new conduit to new weatherproof box placed by other contractor
to curbside.

Install (4) RG6 coax cables from room 204B out thru existing conduit to room 204E
and then thru new conduit to new weatherproof box placed by other contractor to
curbside.

Install (1) 6mm/6sm fiber cable from room B105E out thru existing conduit to room
204E and then thru new conduit to new weatherproof box placed by other contractor
to curbside.

Terminate fiber into ST connectors at both ends.

Terminate RG6 coax into BNC connectors on both ends.

Terminate Cat5 wiring on 110 wiring blocks in room 204D and into Cat5 jacks in
weather proof box at curbside.

Terminate Cat3 wiring on 110 wiring blocks in room 204D and into Cat3 jacks in
weather proof box at curbside.

Terminate 1-pair audio cable into XLR connectors on both ends.

Test and label fiber cable, Cat5, Cat3, RG6 and 1-pair audio cables.

Provide redline drawing to OAO who will update communications drawings.

contractor shall provide the following material:

1,200 feet of Belden RG6 plenum coax (82248)

1,200 feet of Belden STP plenum 1-pair copper wire (B8451)
1,200 feet of Belden Cat5 plenum wire (CMP-00424BEL-5U-06)
1,200 feet of Avaya Cat3 plenum wire (CMP-00424MAX-3U)
350 feet of plenum Corning HYBRID MIC fiber cable (370949-HYBRID-6/6)
24 each cool consumables (142172)

12 each P3020A-Z-125 singlemode ST connectors (157475)

12 each C3000A-2 singlemode ST couplers (105263)

12 each P2020C-C-125 multimode ST connectors (118974)

12 each C2000A multimode ST connectors (088987)

12 each 110C-4 connectors (073039)

6 each IMO Il PCB BNC inserts (152895)

6 each AMP BNC connectors (239844)

5 each 110C-5 connectors (061268)

5 each Panduit deep outlet boxes (207082)

4 each Avaya 10A panels for Avaya 100A LIU’s (088980)

3 each IMO Il PCB dual T568A/B Cat5 jacks (2489 45)

3 each IMOII PCB dual RJ11 USOC jacks (148035)

3 each IM O Il PCB singlegang faceplate (148025)

4 each Switch Craft XLR type connector (K3FS) (22F1032) Newark
3 each Avaya 100A LIU (146050)

1 each Panduit deep dual gang outlet box (203852)

1 each IMO Il PCB dual gang faceplate (148026)
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c. Schedule: The completion of this effort shall be four (4) weeks after “Fast Track”
approval.

4. SWR 5400 3N56 00
The contractor shall provide the labor (including, but not limited to, engineering, configuration
management, user coordination/scheduling, wiring/cabling and equipment installation)
necessary to install Caté and Cat3 wiring in new addition of B2120 to support networks and
telephones for NASA as identified in OAO proposal dated September 9, 2003.

a. The
1)

(2)
(3)
(4)
(5)
(6)

(7)
(8)

(9)
(10)
(11)

b. The
(1)
(2)
()
(4)
(5)
(6)
(7)
(8)
9)
(10)
(11)
(12)
(13)
(14)
(15)
(16)
(17)
(18)

contractor shall perform the following tasks:

Install (2) Cat6 wires and (1) Cat3 wire to (14) locations and terminate on (2) jacks
for Cat and Cat3.

Install (2) Cat6 wires to (6) locations and terminate on (2) Cat6 jacks.

Install (1) Cat3 wire to (5) locations and terminate on (2) Cat3 jacks.

Install (1) single gang faceplate at each of the locations listed initems 1, 2 & 3.
Install (2) 112-pair Visipatch panels in room 104 and terminate all the Cat6 wires on it.
Install (1) 112-pair Visipatch panel in room 104 and terminate (24) Cat6 solid copper
cables on it and run up to network hub.

Install (1) 110 wiring block in room 104 and terminate all the Cat3 wires on it.

Install (1) blank faceplate over outlet boxes that won't be used because they were
put in the wrong place per Child Care manager.

Install blank inserts in all faceplates that only have two jacks installed in them.

Test and label Cat6, Cat3 wiring and solid copper cables.

Provide OAO with a red line drawing showing jack numbers and locations.

contractor shall provide the following material:

4,000 feet of Avaya 2071 Cat6 wire (CMP-00424-MAX-7U-06) blue
4,000 feet of Avaya Cat3 wire (CMP00424MAX-3U) white

50 each Velcro ties

40 each Avaya T568A/B Cat6 jack (246746) green

40 each 14 feet Cat6 station cords (MM14-AV7E-04) green

38 Avaya T568A/B Cat3 jacks (240706) white

30 each Caddy J-hooks (184873)

25 each Avaya M14L-262 faceplate (197613) white

24 each Avaya Cat6 solid copper cords (108793-969-06-25) green
22 each Avaya white faceplate blank inserts (146674)

20 each “D” rings

12 each Avaya Visipatch distribution rings (532421)

10 each Leviton blank faceplates

3 each Avaya 112-pair Visipatch panel (542990)

2 packs 110C-4 connectors (073039)

2 each Avaya Visipatch horizontal duct (539650)

1 each Avaya 100-pair terminal block (154069)

1 pack Avaya clear label holder (532425)

c. Schedule: The completion of this effort shall be four (4) weeks after “Fast Track”
approval.

5. SWR DB00 0371 00
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The contractor shall provide the labor (including, but not limited to, engineering, configuration
management, user coordination/scheduling, wiring/cabling and equipment installation)
necessary to install (2) duplex singlemode fiber cables from room 339A to room 241 in B1100
for NDBC as identified in OAO proposal dated October 8, 2003.

a. The contractor shall perform the following tasks:

(1)

(2)
(3)

(4)

(5)
(6)

Install (2) duplex singlemode fiber cables from room 339A down to room 241 in
B1100.

Install (1) Panduit outlet box in room 339A and (1) in room 241.

Install (1) faceplate equipped with (2) fiber inserts and (1) blank in room 339A and
room 241.

Terminate fiber into ST connectors on both ends and place in fiber inserts on both
ends.

Test and label fiber.

Provide redline drawing to LMIT so that communications drawings can be updated.

b. The contractor shall provide the following material:

(1)
(2)
(3)
(4)
(5)
(6)
(7)
(8)
(9)
(10)
(11)
(12)
(13)

160 feet of Corning duplex singlemode fiber cable (370-948-SMODE-02)
8 each cool cure consumables (142172)

8 each P3020A-C-125 singlemode ST connectors (157475)
4 each Ortronics blanks (148027)

4 each Ortronics duplex fiber inserts (162979)

3 each 2-meter singlemode ST/SC fiber jumper (152037)

3 each 3-meter singlemode ST/ST fiber jumper (151988)

2 each Panduit outlet boxes (205872)

2 each Ortronics faceplates (148025)

1 each fiber transceiver (Milan MIL S-3413-15) (238280)
2-meter singlemode ST/ST fiber jumper (151987)

3-meter singlemode ST/ST fiber jumper (151988)

1 each 5-meter singlemode ST/ST fiber jumper (151989)

c. Schedule: The completion of this effort shall be four (4) weeks after “Fast Track”
approval.

6. SWR NJOO L3AP 00
The contractor shall provide the labor (including, but not limited to, engineering, configuration
management, user coordination/scheduling, wiring/cabling and equipment installation)
necessary to install (1) 36-port analog card into PointSpan in B1002 to support NAVOCEANO
changeover to analog phones from current digital phones on 1% floor as identified in OAO
proposal dated July 25, 2003.

a. The contractor shall perform the following tasks:

(1)

(2)
®3)

Install (1) SASI card equipped with 36 analog ports in PointSpan in new addition of
B1002.

Test card before adding any new customers.

Update records after adding new SASI card.

b. The contractor shall provide the following material:

(1)

1 each SASI card (300-0430-501)
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c. Schedule: The completion of this effort shall be four (4) weeks after “Fast Track”
approval.

7. SWR NJOO L3AQ 00

The contractor shall provide the labor (including, but not limited to, engineering, configuration
management, user coordination/scheduling, wiring/cabling and equipment installation)
necessary to install duplex multimode fiber cable to various rooms in B1002 to support
networks for NAVOCEANO as identified in OAO proposal dated September 3, 2003.

a. The contractor shall perform the following tasks:

Q) Install (1) unclassified duplex multimode fiber in room 133.

(2) Install (1) classified duplex multimode fiber in room 183.

3) Install (1) unclassified duplex multimode fiber and (7) classified duplex multimode
fibers in room 271.

(4) Install (1) unclassified duplex multimode fiber and (1) classified duplex multimode
fiber in room 271A.

(5) Install (2) unclassified duplex multimode fibers and (5) classified duplex multimode
fibers in room 279.

(6) Install (1) classified duplex multimode fiber in room 291G.

(7 Install (4) classified duplex multimode fibers in room 295B.

(8) Install (1) 96-port fiber cabinet equipped with multimode ST couplers in room 295
network room.

(9) Install Panduit raceway and Panduit outlet boxes at each location.

(10) Install faceplate equipped with correct amount of fiber inserts at each location.

(11) Terminate fiber into ST connectors and place into fiber inserts.

(12) Test all new installed fibers.

(13) Test (2) duplex multimode fiber cables and make repairs if necessary.

b. The contractor shall provide the following material:

Q) 7,000 feet of Corning MIC duplex fiber cable (370-949-FDDI-02)
(2) 104 each P2020C-C-125 multimode ST connectors (170290)
3) 104 each cool cure consumables (142172)

(4) 50 each IMO Il PCB blank modules (148027)

(5) 25 each IMO Il PCB duplex fiber inserts (162979)

(6) 25 each IMO Il PCB singlegang faceplate (148025)

(7 25 each Panduit LD10 raceway (131155)

(8) 25 each Panduit LD5 raceway (131156)

(9) 20 each Panduit LD3 raceway (131157)

(10) 20 each Panduit outlet boxes (201336)

(11) 10 each Panduit type T raceway (227204)

(12) 10 each Panduit type T raceway cover (227211)

(13) 10 packs Panduit T wire retainers (174452)

(14) 5 each caddy clips (157703)

(15) 2 packs Panduit TEEs (142140)

(16) 2 packs Panduit inside corners (131130)

(17) 2 packs Panduit end caps (131132)

(18) 2 packs Panduit right angle (131126)

(19) 2 packs Panduit reducer fitting (142142) RF10X51W-X
(20) 2 packs Panduit reducer fitting RF10X31W-X

(21) 2 each Panduit type T end cap (174436)

(22) 2 each Panduit type T inside corner (174430)
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2 each Panduit type T outside corner (174433)
2 each Panduit type T outside corner cover (174434)
1 each Century 96-port fiber cabinet (FCL-96SL-LM96

c. Schedule: The completion of this effort shall be six (6) weeks after “Fast Track”
approval.

8. SWR P203 3N50 00

The contractor shall provide the labor (including, but not limited to, engineering, configuration
management, user coordination/scheduling, wiring/cabling and equipment installation)
necessary to install GFE Cisco 6509 replacing the existing Cabletron Smart Switch in B4010
for NASA as identified in OAO proposal dated September 18, 2003.

a. The contractor shall perform the following tasks:

(1)
(2)
(3)
(4)
(5)
(6)
(7)
(8)

(9)

(10)
(11)
(12)
(13)
(14)

Install one GFE Cisco Cat6509 in 4010

Install 2 48 port 10/100 cards in Cat6509

Install 1 Supervisor Card in Cat6509

Provide Gigabit Ethernet Uplink to 4010-CSC1

Update databases

Update network drawing

Update network security plan

All work related to this IUP will be performed outside of prime hours to cut down on
outage.

This also assumes SWR 5400-3N27-00 has been completed prior to time line for
this IUP starting.

Label the (48) solid copper cables that BOE-TEL installed.

Place cross connects to cutover to new network hub.

Install new UPS to replace existing outdated UPS.

Install (1) 110 wiring block.

Install and terminate 48 Cat5E cords solid copper cords from Cisco 6509 to 110
wiring block.

b. The contractor shall provide the following material:

(1)
(2)
(3)
(4)
(5)
(6)

48 each 20 foot Cat5E cords with a RJ-45 on one end (T3A00BNCZ06-20)

5 packs of 110C-4 connectors for a 110 block (073039)

1 each 110AW2-300 pair 110 block (154071)

1 each APC Smart-Ups XL 2200VA 120v (185614)

1 each APC Smart-ups XL 48V Battery Pack SU48xLBP (168870)

1 each APC Back plate Kit W/(4) 5-15R (2) 5ALT-20R, (1) L5-20R for SU200NET
SU029 (189016)

c. NASA will provide the following material:

(1)
(2)
(3)
(4)
(5)
(6)

1 each GFE Cisco Catalyst 6509

2 each GFE Cisco 1500W AC Power supply for the Catalyst 6509
2 each GFE Cisco power Cords

1 each GFE Cisco Catalyst 6000 Supervisor Engine-1A

2 each GFE Cisco Catalyst 6500 10/100 WS-X6348-RJ-45

2 each GFE Cisco GBIC’s LX

d. NASA will be responsible for the installation of a NEMA L5-30P (30A Twist-Lock) power
circuit in room 204.
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e. Schedule: The completion of this effort shall be ten (10) weeks after “Fast Track” approval.

9. SWR P203 3N55 00
The contractor shall provide the labor (including, but not limited to, engineering, configuration
management, user coordination/scheduling, wiring/cabling and equipment installation)
necessary to remove communication wiring (except for telephone jacks on outer walls)
unaffected by building modification in room S170A area, in B1100 in preparation of new Navy
Exchange store as identified in OAO proposal dated August 7, 2003.

a. The contractor shall perform the following tasks:

Q) Remove all communications wiring from rooms S170A, S170B, S170C, S170D,
S170F, S170G, S170K, & S170J back to communications closets. Leave all
telephone jacks on outside walls that aren’t being modified.

(2) Install (3) existing telephone wires that presently run down power poles into walls
and terminate into new jacks using the existing faceplates where network wires will
be removed.

3) Work will have to be done after hours due to asbestos above ceiling.

b. The contractor shall provide the following material:
(1) 3eachIMO Il PCB dual USOC RJ11 jack (148035

c. Schedule: The completion of this effort shall be two (2) weeks after “Fast Track” approval.

10. SWR P203 4212 F2
The contractor shall provide the labor (including, but not limited to, engineering, configuration
management, user coordination/scheduling, wiring/cabling and equipment installation)
necessary to install duplex fiber cable from room C101 to room C116 in B1100 to support VITS
for NASA as identified in OAO proposal dated October 17, 2003.

a. The contractor shall perform the following tasks:
Q) Install (1) duplex multimode fiber cable in 3/8” flex aluminum conduit.
(2) Install fiber and flex conduit from room C101 to room C116.
3) Install (1) faceplate equipped with fiber insert in room C101.
(4) Terminate fiber into multimode ST connectors on both ends.
(5) Test and label fiber on both ends.
(6) Provide LMIT with red line drawing showing route and jack number.

b. The contractor shall provide the following material:
1) 100 feet Corning MIC duplex fiber cable (370-949-FDDI-02)
(2 100 feet 3/8” flex aluminum conduit
(3) 4 each P2020C-C-125 multimode ST connectors (170290)
4) 4 each cool cure consumables (142172)
(5) 3 each 1-meter multimode ST/ST jumper (129350)
(6) 1 each Ortronics duplex fiber insert (162979) 180 degree
(7 1 each Ortronics duplex fiber insert (173630) 55 degree
(8) 1 each Ortronics faceplate (148025)
(9) 1 each Panduit box (205872)
(10) 1 each Caddy clip (157703)
(11) 1 each 2-meter multimode ST/ST jumper (139055)
(12) 1 each 4-meter multimode ST/ST jumper (173135)
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c. Schedule: The completion of this effort shall be four (4) weeks after “Fast Track” approval.

11. SWR P203 4212 F3
The contractor shall send one System Administrator to attend Cisco training course
entitled “Cisco Works for LAN/WAN Enterprise Management (CWENT)” in Dallas TX in
November 2003 as identified in OAO proposal dated October 21, 2003.

a.

Schedule: The completion of this effort shall be four (4) weeks after “Fast Track”
approval.

12. SWR XJCY 4491 00
The contractor shall provide the labor (including, but not limited to, engineering, configuration
management, user coordination/scheduling, wiring/cabling and equipment installation)
necessary to install 689 telephone number from B1201 to GM&R trailer for NASA as identified
in OAO proposal dated October 17, 2003.

a. The contractor shall perform the following tasks:

(1)
(2)
(3)
(4)

(5)
(6)

Install (1) single-pair station protector on trailer and (1) single-pair station protector
in air handler room in B1100 Southwest end and ground each to an approved
ground.

Install (1) Cat3 wire in trailer and connect to existing jack.

Install (1) Cat3 wire from the single-pair station protector in air handler room over to
existing wire feeding room 11153D and splice together.

Install (1) single-pair station drop from air handler room out to trailer beside
electrical and place under 2” x 12" boards that contractor put across driveway.

Test new line from trailer back to communications closet (RM11128)

Make cross connects from B1201 to Trailer to activate jack.

b. The contractor shall provide the following material:

(1)
(2)
(3)
(4)

300 feet of single-pair station drop (F-02C19DS)

100 feet of Avaya Cat3 wire (CMP-0042MAX-3U) white
20 feet of #6 ground wire

2 each Marconi single-pair protectors (6680610)

c. Schedule: The completion of this effort shall be four (4) weeks after “Fast Track”

approval.
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13. Part Il “Contract Administration Data”, Item 4, is revised as indicated below to incorporate the
increase of $73,018.67 for these infrastructure upgrades:

ESTIMATED TOTAL (Contract ltem 4)

(through Mod 103)

Ordered Seats and Services 8,630,988.46
Catalog Actuals 481,597.49
Specialized Services Actuals 9,900.00
Infrastructure upgrades 2,825,484.08

Fast Track Mods Authorized

Subtotal

11,947,970.03

Less credits

(2,625.55)

Less retainage not earned

(94,456.36)

Subtotal

11,850,888.12

Seats/service levels projected through 11/30/04

$ 4,954,395.58

Total Estimated Delivery Order Value

$ 16,805,283.70

14. Part V “Technology Infusion (Infrastructure Upgrades)”, Item 2 is modified to include the
subject infrastructure upgrades. The signed date and completion date will be completed in a future
infrastructure upgrade modification.

Mod
No.

Description

Date
Signed

Date
Completed

Amount

103

10AF 0048 00 Rev 01 Install (1) 48-strand multimode and
(1) 48 strand singlemode fiber cable from room 112 to
room 116 in B1201 to support CCTV for

NASA

$15,311.76

103

5400 3N26 00 Install Cat3, Cat6 RG6 coax, 1-pair audio
wire and fiber cable from Projection Booth, B1200 to
north curbside of B1200 in support of satellite uplink truck

$8,358.37

103

5400 3N56 00 Install Cat6 and Cat3 wiring in new
addition of B2120 to support networks and telephones for
NASA

$8,746.55

103

DB00 0371 00 Install (2) duplex singlemode fiber cables
from room 339A to room 241 in B1100 for NDBC to
support networks and telephones for NASA

$2,065.42

103

NJOO L3AP 00 stall (1) 36-port analog card into
PointSpan in B1002 to support NAVOCEANO
changeover to analog phones from current digital phones
on 1* floor

$7,246.04

103

NJOO L3AQ 00 Install duplex multimode fiber cable to
various rooms in B1002 to support networks for
NAVOCEANO

$15,751.84

103

P203 3N50 00 Install GFE Cisco 6509 replacing existing
Cabletron Smart Switch 6000 in B4010 for NASA

$4,306.14




NAS5-98144/CC90303B

Modification No. 103
Page 12 of 12

Mod Date Date

No. Description Signed Completed Amount
P203 3N55 00 Remove communication wiring (except for
telephone jacks on outer walls) unaffected by building
modification room S170A area, B1100 in preparation of

103 | new Navy Exchange store $3,948.55
P203 4121 F2 Install duplex fiber cable from 4oom C101
to room C116 in B1100 to support VITS for

103 | NASA $808.83
P203 4121 F3 Attendance of one System Administrator
at Cisco training course “Cisco Works for LAN/WAN

103 | Enterprise Management (CWENT)” in Dallas TX $5,780.76
XJCY 4491 00 Install 689 telephone number from B1201

103 | to GM&R trailer located at west end of B1100S for NASA $694.41

15. Payment Schedule: Invoicing and Payment for this modification will be made in accordance

with Master Contract NAS5-98144, FAR 52.212-4: Commercial ltems (May 1997) (Modified).

16. Reporting requirements: The contractor shall provide monthly status reports to the SSC
Alternate DOCOTR, with a copy to the DOCO. These reports shall include as a minimum,

installation progress, and potential problem areas.

17.

In consideration of the modification agreed to herein as complete equitable adjustment for the
changes set forth, the Contractor hereby releases the Government from any and all liability under
this delivery order for further equitable adjustments attributable to such facts or circumstances

giving rise to these changes.

18. All other terms and conditions of this Delivery Order remain unchanged and in full force and
effect.
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